
ID Task Name Contr. Dur Start Finish

1 393 d? 12/8/03 6/9/05
2 Cooling Tower Conco 67 d 1/26/05 4/29/05
3 Fab/Pipe Equipment CMI 13.4 wks 1/26/05 4/29/05

4 Stairs Conco 7 d 4/4/05 4/12/05

5 N-wall 3 d 4/11/05 4/13/05
6 Waterproofing Conco 3 d 4/11/05 4/13/05

7

8

9 Utility Bldg. 79 d 1/10/05 4/29/05
10 UB 2nd level MEP Rough ins All subs 79 d 1/10/05 4/29/05

11 MEP rough ins 1st floor All subs 72 d 1/19/05 4/29/05

12 Dr. Frames install 202 only W & W 1 d 4/7/05 4/7/05

13 sheetrock  rm 202 JJ Acoustics 2 d 4/7/05 4/8/05

14 Tape walls  rm 202 JJ Acoustics 4 d 4/5/05 4/8/05

15 Pull HV conductors  rm 202 Sasco 7 d 3/28/05 4/5/05

16 Clean gear  rm 202 Siemens 11 d 4/11/05 4/25/05

17

18 Main Bldg. 350 d? 12/8/03 4/11/05
19 5,C, line walls 1 d? 12/8/03 12/8/03

20 rebar Alamillo 15 d 3/15/05 4/8/05

21 Formwork 4 d 4/5/05 4/8/05

22 4/4 place concrete~TOW +798 1 d 4/11/05 4/11/05

23 SOG ~760' L-E / 1-4 1 d? 12/8/03 12/8/03

24 Place Concrete Conco 1 d 4/4/05 4/4/05

25

26 Elevator Pit #2  form Conco 3 d 3/28/05 3/30/05

27 Electrical @ Pit 2 Sasco 2 d 4/5/05 4/6/05

28 Waterproofing @ pit walls Blues 4 d 4/5/05 4/8/05

29 Mud Slab/backfill pit 2 Conco 1 d 4/7/05 4/7/05

30 Waterproofing l-k / 1-2 Blues 1 d 4/8/05 4/8/05

31 l-k  1-2  Place Concrete Conco 1 d 4/11/05 4/11/05

32

33 E-C /1-4  Conco 0 d 3/23/05 3/23/05

4 Conco

4/11 Conco

4/7 W & W

4/7 JJ Acoustics

4/5 JJ Acoustics

Sasco

4/11 Siemens

Alamillo

4/5

4/11

4 Conco

4/5 Sasco

4/5 Blues

4/7 Conco

4/8 Blues

4/11 Conco
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34 Waterproofing E-C / 1-4 Blues 5 d 4/4/05 4/8/05

35 Rebar Alamillo 1 ed 4/9/05 4/10/05

36 Place SOG E-C / 1-4 Conco 1 d 4/11/05 4/11/05

37

38 Misc Iron Romak 31 d 3/31/05 5/12/05
39 Stair #1 Install Layout/install Romak 28 d 3/31/05 5/12/05

40

41 Fireproofing  L-A line 10 d 4/5/05 4/18/05
42 Roof level Monokote Anning - J 4 d 4/5/05 4/8/05

43 Roof Level Cementitious Anning - J 5 d 4/7/05 4/13/05

44 Level 1  Anning - J 4 d 4/13/05 4/18/05

45

46 Exterior Skin Install 393 d? 12/8/03 6/9/05
47 Waterproofing Blues 4.2 wks 2/14/05 3/15/05

48 Exterior Clips Raymond 11 d 2/10/05 2/25/05

49 Sill Flashing VSM 5 d 3/14/05 3/18/05

50 East Elevation 1 d? 12/8/03 12/8/03

51 studs/sheathing Raymond 13 d 2/28/05 3/16/05

52 Install Glass Frames/glazing Royal Glass 5 d 3/16/05 3/22/05

53 Install Metal Panels Pacific Erectors 10 d 3/21/05 4/1/05

54 North Elevation 0 d 12/8/03 12/8/03

55  studs/Sheathing Raymond 17 d 3/22/05 4/13/05

56 Install Glass Frames/glazing Royal Glass 7 d 4/5/05 4/13/05

57 Install Metal Panels Pacific Erectors 45 d 4/8/05 6/9/05

58 West Elevation 0 d 12/8/03 12/8/03

59 Install Curtain wall Royal Glass 20 d 4/6/05 5/3/05

60 South Elevation 0 d 12/8/03 12/8/03

61 Waterproofing Blues 4 d 4/11/05 4/14/05

62 Scaffolding 1 d 4/11/05 4/11/05

63 Install studs/sheathing Pacific Erectors 16 d 4/12/05 5/3/05

64

65 Interior Improvements 8 d 4/4/05 4/13/05
66 HVAC shafts levels 2,3,4 CMI 7 d 4/4/05 4/12/05

4 Blues

4/9 Alamillo

4/11 Conco

4/5 Anning - J

4/7 Anning - J

4/13 Anning - J

acific Erectors

Raymond

4/5 Royal Glass

4/8

4/6

4/11 Blues

4/11

4/12

4 CMI
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67 HVAC shafts 5,6 roof CMI 8 d 4/4/05 4/13/05

68

69 Level 1 18 d? 4/6/05 4/29/05
70 Layout BKF 1 d? 4/6/05 4/6/05

71 Top Track - misc Attachments All subs 4 d 4/7/05 4/12/05

72 Fireproofing Anning - J 5 d 4/12/05 4/18/05

73 Sprinkler Mains & branch piping Geo Rob. 9 d 4/19/05 4/29/05

74

75 Level 2 371 d? 12/8/03 5/10/05
76 Sprinkler Mains & branch piping GMR 9 d 2/11/05 2/24/05

77 Wall/beam wraps @ utility Rack JJ Acoustics 15 d 2/25/05 3/17/05

78 Shaft Framing JJ Acoustics 6 d 3/3/05 3/10/05

79 taping @ beam wraps JJ Acoustics 6 d 3/24/05 3/31/05

80 Painting @ beam wraps A&B Paint 2 d 4/1/05 4/4/05

81 Install Utility Rack and conduit Sasco 13 d 4/5/05 4/21/05

82 1-2 and K-E line (other areas) 1 d? 12/8/03 12/8/03

83 Wall/ceiling  Framing JJ Acoustics 6 d 4/8/05 4/15/05

84 MEP Wall Rough in All subs 4 d 4/18/05 4/21/05

85 HM Door frames 3 d 4/18/05 4/20/05

86 Insstall Sheet rock 5 d 4/20/05 4/26/05

87 Tape walls 10 d 4/27/05 5/10/05

88 C-E Line 1-5 1 d? 12/8/03 12/8/03

89 Formwork Conco 8.5 d 4/4/05 4/14/05

90 Strip  forms Conco 6 d 4/13/05 4/20/05

91

92 Overhead MEP 30 d 3/7/05 4/15/05
93 Piping CMI 4 d 3/7/05 3/10/05

94 Ductwork CMI 7 d 3/29/05 4/6/05

95 Electrical Sasco 10 d 3/28/05 4/8/05

96 Plumbing KDS 10 d 4/4/05 4/15/05

97

98 Cleanroom 369 d? 12/8/03 5/6/05
99 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

4 CMI

4/6 BKF

4/7 All subs

4/12 Anning - J

4/19

coustics

A&B Paint

4/5 Sasco

4/8 JJ Acoustics

4/18 All subs

4/18

4/20

4/27

4 Conco

4/13 Conco

CMI

Sasco

4 KDS
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100 Shoring Conco 6 d? 3/11/05 3/18/05

101 MEP inserts Conco 2 d 3/21/05 3/22/05

102 Install Structural Steel Cal Erector 1 d 4/4/05 4/4/05

103 Metal Decking 2 d 4/4/05 4/5/05

104 Mep Inserts in decks 4 d 4/6/05 4/11/05

105 Rebar Alamillo 2 d 4/12/05 4/13/05

106 Place Concrete Conco 1 d 4/15/05 4/15/05

107 Intumescent 2nd  clean room A&B Paint 6 d 4/18/05 4/25/05

108 TS framing Romak 4 d 4/26/05 4/29/05

109 Wall-furring framing JJ Acoustics 5 d 5/2/05 5/6/05

110

111 Level 3 359 d? 12/8/03 4/22/05
112 Install Structural steel Cal Erector 1 d 4/4/05 4/4/05

113 Install Deck and Studs Pacific Erectors 2 d 4/4/05 4/5/05

114 MEP Inserts All subs 3 d 4/8/05 4/12/05

115 Place Rebar Alamillo 2 d 4/13/05 4/14/05

116 Place Concrete Conco 1 d 4/15/05 4/15/05

117 All other areas 1 d? 12/8/03 12/8/03

118 Overhead MEP 31 d 3/11/05 4/22/05
119 Piping CMI 4 d 3/11/05 3/16/05

120 Electrical Sasco 7 d 4/4/05 4/12/05

121 Plumbing KDS 13 d 3/31/05 4/18/05

122 Ductwork CMI 7 d 4/14/05 4/22/05

123 Level 4 40 d 3/7/05 4/29/05
124 Sprinkler Mains & branch piping GMR 9 d 3/7/05 3/17/05

125 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 3/11/05 3/21/05

126 Shaft Framing JJ Acoustics 6 d 3/16/05 3/23/05

127 taping @ beam wraps JJ Acoustics 13 d 3/22/05 4/7/05

128 Painting @ beam wraps A&B Paint 2 d 4/7/05 4/8/05

129 Install Utility Rack and piping Sasco 15 d 4/11/05 4/29/05

130 Overhead MEP 19.5 d 3/28/05 4/22/05
131 Piping CMI 5 d 3/28/05 4/1/05

132 Plumbing KDS 5 d 4/4/05 4/8/05

4 Cal Erector

4

4/6

4/12 Alamillo

4/15 Conco

4/18 A&B Paint

4/26

5

4 Cal Erector

4 Pacific Erectors

4/8 All subs

4/13 Alamillo

4/15 Conco

4 Sasco

KDS

4/14 CMI

JJ Acoustics

4/7 A&B Paint

4/11

MI

4 KDS
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133 Ductwork CMI 9.5 d 4/11/05 4/22/05

134 Level 5 33 d? 3/18/05 5/3/05
135 Sprinkler Mains & branch piping GMR 14 d 3/18/05 4/6/05

136 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 3/28/05 4/8/05

137 taping @ beam wraps JJ Acoustics 5 d 4/11/05 4/15/05

138 Painting @ beam wraps A&B Paint 3 d 4/18/05 4/20/05

139 Install Utility Rack and piping Sasco 9 d? 4/21/05 5/3/05

140 Level 6 49 d? 3/14/05 5/19/05
141 Install RWL KDS 15 d 3/14/05 4/1/05

142 Sprinkler Mains & branch piping GMR 10 d 3/31/05 4/13/05

143 Wall/beam wraps @ utility Rack JJ Acoustics 10 d 4/8/05 4/21/05

144 taping @ beam wraps JJ Acoustics 5 d 4/22/05 4/28/05

145 Painting @ beam wraps A&B Paint 3 d 4/29/05 5/3/05

146 Install Utility Rack and piping Sasco 9 d? 5/9/05 5/19/05

147 Roof Level 44 d 3/17/05 5/17/05
148 Place Concrete East Conco 1 d 3/17/05 3/17/05

149 Place Concrete  West Penthouse Curbs Conco 1 d 4/5/05 4/5/05

150 Penthouse #2 framing JJ Acoustics 5 d 3/31/05 4/6/05

151 Penthouse #1 Framing Raymond 4 d 4/7/05 4/12/05

152 Parapet Framing Interior JJ Acoustics 6 d 4/14/05 4/21/05

153 Wood Blocking R&S 8 d 4/13/05 4/22/05

154 Stucco Sheathing JJ Acoustics 4 d 4/18/05 4/21/05

155 Flashings VSM 4 d 4/19/05 4/22/05

156 Stucco Scratch Coat JJ Acoustics 20 d 4/20/05 5/17/05

157 Elevator #2 47 d 3/11/05 5/16/05
158 Set Roof Equipment Otis 1 d 3/11/05 3/11/05

159 Power to Elevator Sasco 5 d 4/11/05 4/15/05

160 Install Guide Rails Otis 20 d 4/19/05 5/16/05

161 Install Fronts Otis 4 d 4/29/05 5/4/05

4/11 CMI

GMR

JJ Acoustics

4/11 JJ Acoustics

4/18 A&B Paint

4/21

DS

GMR

4/8 JJ Acoustics

4/22 JJ 

4/29

4/5 Conco

JJ Acoustics

4/7 Raymond

4/14 JJ Acoustics

4/13 R&S

4/18 JJ Acoustics

4/19 VSM

4/20

4/11 Sasco

4/19
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